

Client Progress Report

A concise status report for the AI-Mohandes / TradeFlow app: what is now included, what is intentionally limited, and what should be added in the next version.

Prepared for Client Review	Date May 9, 2026	Build Flutter 1.0.0+1	Status Review-ready pilot
BACKEND	PAYMENT	PREMIUM AI	PUSH
Functions deployed	Checkout enabled	Session fixed	Firebase push disabled

Executive Position

The app is ready for client review and controlled pilot use. The main product experience, premium dashboard, engineer AI chat fixes, Switch/HyperPay payment page, and live Supabase Edge Functions are in place. Outside-app Firebase push notifications were removed from this version as requested; in-app notification records remain available.

What Is Included Now

Area	Added in this version	Business value
Product experience	Arabic-first UI polish, refreshed branding, onboarding, profiles, feed, stories, reels, comments, likes, reposts, saved content, messaging, and project workflows.	Feels like a complete professional network instead of a prototype.
Accounts and access	Phone-first signup, OTP, password recovery links, reset password screens, and stronger session handling.	Lower login friction and fewer broken account paths.
Premium	Premium dashboard, engineer AI chat, course/library pages, notes, info screens, premium checks, and fixed premium chat access.	Clear paid value and a stronger reason to upgrade.
Payments	Switch/HyperPay checkout now opens a real payment page, verifies payment, and activates Premium after confirmation.	Users can complete payment, not just see an operation number.
Backend	Deployed functions: switch-payment, engee-chat, engineer-chat, send-otp, verify-otp, sync-auth-phone.	Live backend paths are updated for the current app flow.
Verification	flutter analyze passed, focused widget/UI tests passed, and Android debug APK built successfully.	Build is stable enough for stakeholder review.

Current Limitations

Limitation	What it means	Action
Outside-app notifications	Firebase push disabled. Users will not receive alerts while the app is closed.	Re-enable next version with Firebase/APNs credentials and notification preferences.
Database migrations	Remote Supabase migration history has missing local entries, so database push was not applied automatically.	Reconcile with db pull or controlled migration repair before production rollout.
Payment production readiness	Checkout is deployed, but live success depends on approved Switch/HyperPay merchant settings, cards, brands, and bank configuration.	Run end-to-end payment tests and add webhook confirmation.
Release packaging	Debug APK is built. Store signing, release AAB/APK, iOS signing, and store submission are not finalized.	Prepare release signing, store assets, and deployment checklist.
AI operations	Chat access is fixed, but quality and cost depend on model, keys, prompts, usage limits, and monitoring.	Add quotas, monitoring, and curated engineering prompt controls.

Recommended Next Version

Priority	Add next	Outcome
1	Production push notifications with Firebase/APNs, categories, and user preferences.	Higher engagement for messages, requests, and project activity.
2	Payment webhook, receipts, failure states, refund/admin controls, and subscription audit trail.	Safer Premium revenue operations.
3	Migration reconciliation plus automated deploy pipeline for functions, database, and app builds.	Predictable releases with lower production risk.
4	Analytics, crash reporting, admin health checks, and premium usage dashboards.	Clear visibility into adoption and issues.
5	Final content polish: lessons, AI guardrails, support/FAQ, onboarding copy, and launch assets.	Better trust, conversion, and client confidence.

Recommendation: present this as a strong review-ready build. The next milestone should focus on production operations: database migration reconciliation, payment webhooks, release signing, push notifications, and monitoring.